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CCRNo. ?§-(7(, ¥4 |LoggedDate ; -/p «f |Rev. - Request Type ~ CCR
Priority Routine f___l Urgent D Emergency Affected Release — Change Class iV

itle (description) Move 2 Sun SPARC LX's

Source Nos (RID, NCR, Action ltem, GSFC CCR, etc.) or
Tech Reference

Mg A4

Documents Affected

RTM Change ] Start New Baseline ]

Problem “
FOS has new employees that do not PCs available for them, or will be moving to locations where Sun SPARC LX’s are currently.

Proposed Solution
Move the following Workstations (these do NOT need to be on the 100 subnet):

Old Name FOS Name EIN Current Location New Location POC
N/A penelope 0038 2135E 1029G Samantha Vo
N/A fudd 0058 2150 1029] Harish Nivarthi
pelican speed 0034 Eq. Storage (Ken Ross)  1029H Carolyn Keydash
ether spridal 0004 Eq. Storage (Ken Ross) 1029W Bonnie Pederson
aspian racerx 3444 Eq. Storage (Ken Ross) 1025B Roger White
cyclops trixie 0247 Eq. Storage (Ken Ross) 1025A Donna Thomas
Need Date: 6/15/98 am
Impact Analysis:
Organizations Affected. BOO [ Contracts [] ECS Chief Eng [] FOS M&O ]
Procurement ["] Qo [ Rel. Dev [] Rel. A [ Rel.C ] §CDO Arch. [
Science Off [T] Securty [] Subcontret [ Sys.Eng [] Sys Vet []
Acpt
Cost: None m small ] Medium ] Large []
{Not exceeding $1 00,900) ($100,000 to $500,000) {Over $500,000)
Schedule: None [] Olher% [(S 1.
Additional LOC Man-Months
Materials

Originator Douglas M. Smith DM@ V7. it {/10/9

Signature / - %/%{ ‘ Date
Office FOS Office Manager 4 L

Signature Dats
Disposition Approved [E/ Approved w/Corrme/nt ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson [/@j ‘7< /’P»\/' Q%z / g€
Signature Date
CM010C96 ECS
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